SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 1:12PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 182  Const Calendar Day: 742 Date: 20-Sep-2011 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7AM 60-70 12 PM 4PM 70 - 80
Precipitation None Condition Clear

Working Day If no, explain:

Diary: Dispute
Work description.

[]

ABF Crews activities:

1- The crews continued working on the framing system of the secondary PWS with respect to the submittal
ABF-SUB-2171R01, "PWS Restraint System at Pier W2" and submittal ABF-2283R00, "Cable Erection
Plan-Secondary PWS Hauling System", as follows:

INSTALLATION:

*ABF crews completed the installation of the UHMWP (Ultra High Molecular Weight Polyethylene) 6 mm
thick Plates using ¥2" countersunk screw on the on the W-Line and E-Line saddle frames and the framing
system between the two saddles per Detail 20 on the drawing sheets No. DE4190T of the submittal ABF-
SUB-2171R01.

*The ABF completed putting in place the horizontal rollers of the E-line frames and thus the horizontal
rollers of the PWS hauling system are completed. Also all the vertical rollers are in place which can be
concluded are rollers of the PWS hauling system are in place.

*Some of the PWS hauling system pieces are not still delivered to the job site, by connecting those pieces
and the haul roping, the PWS system will be completed.

*The ABF crew completed cleaning the added steel pieces which were added to stabilize the PWS framing
system and all the welds. The added pieces might be painted.

*ABF crew made a platform for the Tramway Anchorage Frame at Pier W2 (South).

2- The attached pictures show the detail of the performed activities.

ABF crew involved in the Secondary hauling system
Installation crew:

- Jerry Kubala (FOR. - Installation)

- Walter Hernandez

- Melgar Fleix

- Rigoverto Garcia

- PWS Frames cleaning:
-John Power

[ ]
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Job Name: 04-0120F4

Inspector Name Iranmanesh, Abbas
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Diary #: 182

Date: 20-Sep-2011

Tuesday

-Rigoberto Campos
-Victor Hernanadez

-Tramway Anchorage Platform

04-0120F4 Bid Item: 051
AMERICAN BRIDGE/FLUOR, A JV

0-000-000.051

ERECT STRUCTURAL STEEL (BRIDGE)

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

E-W2C-WDS.060

E Line W2 Cap West Deviation Saddle

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer APP VICTOR HERNANDEZ 3.00 0.00 0.00 3.00 D
Semi-Skilled Laborer FOR RIGOBERTO CAMPOS 2.00 0.00 0.00 2.00 D
Ironworker JNM JOHN POWER 4.00 0.00 0.00 4.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 0.00 0.00 8.00 D
Ironworker JNM FELIX MELGAR 8.00 0.00 0.00 8.00 D
Ironworker JNM WALTER HERNANDEZ-ZELE 8.00 0.00 0.00 8.00 |:|
Ironworker FOR JERRY KUBALA 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0220406 WELDING EQUIPMENT No
000 000 000 0.0 []
04-0120F4 Bid Iltem: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Iltem: 060 X-W2C-JKS.060 E-W Line Cross Over W2 Cap Jacking Saddle
AMERICAN BRIDGE/FLUOR, A JV
Attachment
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